COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/24/2004

ESTIMATE SUMMARY 09:00:49
CONTID: C13359 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 13359-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 116.5 DAYS TIME ALLOW: 128 WORK DAYS
SH88, SH26 TO LOUISIANA PERCENT TIME: 91.02 ORIG TIME ALLOW: 128 WORK DAYS
PROJECT NO: STA 0881-013
SHB88, SH26 TO LOUISIANA
NAME OF ROAD: 088A
PROJECT COUNTIES: DENVER
CONTRACTOR:
CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 11/24/2004 DATE TIME STARTED 04/19/2004
1260 ROCK CREEK CIRCLE DATE LET 02/12/2004 DATE WORK BEGAN 04/19/2004
DATE AWARDED 02/19/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/05/2004 DATE ACCEPTED
LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 04/19/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,324,395.16 PARTICIPATING $ 1,004,172.06 S 70,483.34
AWARD PROJECT AMT: $ 1,122,928.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 75.82% TOTAL EARNINGS 1,004,172.06 70,483.34
FUNDS AVAILABLE: $ 320,223.10 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,004,172.06 70,483.34
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,741.59 -638.61
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,000,430.47 69,844.73
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,000,430.47 69,844.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 69,844.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13359-BID ESTIMATE RUN 11/24/2004
PROJECT: STA 0881-013 ESTIMATE NO: 0006 09:00:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00170 *GRINDING AND TEXTURING CONCRETE PAVEMENT 40,622.620 40,622.620
Sy 0.000 0.00
6.10000 40,622.620 247,797.98
0010 202-00203 REMOVAL OF CURB AND GUTTER 1,193.000 1,193.000
LF 0.000 0.00
5.00000 1,193.000 5,965.00
0015 202-00210  REMOVAL OF CONCRETE PAVEMENT 2,219.600 2,219.590
Sy 0.000 0.00
15.00000 2,219.590 33,293.85
0020 202-04002 CLEAN CULVERT 17.000 0.000
EACH 15.000 5,250.00
350.00000 15.000 5,250.00
0025 202-04005 CLEAN VALVE BOX 27.000 0.000
EACH 27.000 4,320.00
160.00000 27.000 4,320.00
0030 202-05008 *SAWING CONCRETE (8 INCH) 664.500 664.500
LF 0.000 0.00
5.00000 664.500 3,322.50
0035 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000 0.000
cy 0.000 0.00
12.00000 0.000 0.00
0040 203-01597 POTHOLING 10.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0045 208-00020 *SILT FENCE 0.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0050 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0055 208-00050 *STORM DRAIN INLET PROTECTION 17.000 17.000
EACH 0.000 0.00

200.00000 17.000 3,400.00
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PCN: 13359-BID ESTIMATE RUN 11/24/2004
PROJECT: STA 0881-013 ESTIMATE NO: 0006 09:00:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00205 *EROSION CONTROL SUPERVISOR 120.000 65.500
HOUR 0.000 0.00
35.00000 65.500 2,292.50
0065 210-04010 ADJUST MANHOLE 37.000 18.000
EACH 19.000 7,600.00
400.00000 37.000 14,800.00
0070 210-04050 ADJUST VALVE BOX 54.000 27.000
EACH 27.000 5,400.00
200.00000 54.000 10,800.00
0080 304-06004 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
0085 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.000 14.660
TON 0.000 0.00
110.00000 14.660 1,612.60
0090 408-01000 *HOT POURED JOINT AND CRACK SEALANT 7.175 7.175
TON 0.000 0.00
2,000.00000 7.175 14,350.00
0095 409-05000 *ULTRATHIN BONDED WEARING COURSE 42,000.000 40,590.380
sy 0.000 0.00
5.80000 40,590.380 235,424.20
0100 412-00870 CONCRETE PAVEMENT (8-1/2 INCH) (FAST TRACK) 2,164.260 2,164.260
SY 0.000 0.00
48.00000 2,164.260 103,884.48
0105 518-00010 *ROADWAY COMPRESSION JOINT SEALER 459.660 459.660
LF 0.000 0.00
6.00000 459.660 2,757.96
0110 601-06150 CONCRETE (PATCHING) 610.000 610.000
SF 0.000 0.00
12.20000 610.000 7,442.00
0125 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,193.000 1,193.000
LF 0.000 0.00

16.00000 1,193.000 19,088.00
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PCN: 13359-BID ESTIMATE RUN 11/24/2004
PROJECT: STA 0881-013 ESTIMATE NO: 0006 09:00:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0130 609-24006 GUTTER TYPE 2 (6 FOOT) 83.000 83.000
LF 0.000 0.00
24.00000 83.000 1,992.00
0135 613-07000 *PULL BOX (SPECIAL) 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0140 614-00011 *SIGN PANEL (CLASS I) 60.000 0.000
SF 54.000 1,080.00
20.00000 54.000 1,080.00
0145 614-00216 *STEEL SIGN POST (2X2 INCH TUBING) 48.000 0.000
LF 48.000 960.00
20.00000 48.000 960.00
0150 614-72875 *LOOP DETECTOR WIRE 360.000 360.000
LF 0.000 0.00
3.00000 360.000 1,080.00
0155 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0160 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.500 3,250.00
6,500.00000 1.000 6,500.00
0165 627-00002 *THERMOPLASTIC PAVEMENT MARKING 4,665.000 0.000
SF 4,624.340 9,248.68
2.00000 4,624.340 9,248.68
0170 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 100.000 77.490
GAL 0.000 0.00
25.00000 77.490 1,937.25
0175 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,442.000 1,422.300
SF 0.000 0.00
8.50000 1,422.300 12,089.55
0180 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 295.000 201.500
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 201.500 3,022.50
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PCN: 13359-BID ESTIMATE RUN 11/24/2004
PROJECT: STA 0881-013 ESTIMATE NO: 0006 09:00:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 7,346.000 2,149.980
(XWALK-STOPLINE
SF 0.000 0.00
7.50000 2,149.980 16,124.85
0190 630-00000 *FLAGGING 900.000 678.000
HOUR 0.000 0.00
21.00000 678.000 14,238.00
0195 630-00003 *UNIFORMED TRAFFIC CONTROL 130.000 66.500
HOUR 0.000 0.00
52.00000 66.500 3,458.00
0200 630-00007 *TRAFFIC CONTROL INSPECTION 59.000 56.000
DAY 3.000 270.00
90.00000 59.000 5,310.00
0205 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 79.000
DAY 2.000 450.00
225.00000 81.000 18,225.00
0210 630-00025 *TRAFFIC CONTROL VEHICLE 100.000 14.750
HOUR 14.750 236.00
16.00000 29.500 472.00
0215 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 5.000
EACH 5.000 1,300.00
260.00000 10.000 2,600.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 2.000
EACH 2.000 150.00
75.00000 4.000 300.00
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 22.000
EACH 22.000 2,530.00
115.00000 44.000 5,060.00
0230 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 2.000
EACH 2.000 240.00
120.00000 4.000 480.00
0235 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 147.000 22.500
SF 22.500 405.00
18.00000 45.000 810.00
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PCN: 13359-BID ESTIMATE RUN 11/24/2004
PROJECT: STA 0881-013 ESTIMATE NO: 0006 09:00:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0240 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 1.000 2,600.00
2,600.00000 2.000 5,200.00
0245 630-80359 *PORTABLE MESSAGE SIGN PANEL 400.000 260.000
DAY 8.000 800.00
100.00000 268.000 26,800.00
0250 630-80360 *DRUM CHANNELIZING DEVICE 100.000 50.000
EACH 50.000 2,100.00
42.00000 100.000 4,200.00
0255 630-80380 *TRAFFIC CONE 393.000 196.500
EACH 196.500 3,733.50
19.00000 393.000 7,467.00
0260 630-80391 *CHANNELIZING DEVICE (FIXED) 45.000 21.500
EACH 21.500 1,806.00
84.00000 43.000 3,612.00
0265 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
500.00000 0.000 0.00
0270 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 10,000.000 0.000
FA 4,275.360 4,275.36
1.00000 4,275.360 4,275.36
0280 700-70020 F/A ON-THE-JOB TRAINEE 5,120.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70025 F/A QUALITY INCENTIVE PAYMENT 22,000.000 0.000
FA 5,192.560 5,192.56

1.00000 5,192.560 5,192.56
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PCN: 13359-BID ESTIMATE RUN 11/24/2004
PROJECT: STA 0881-013 ESTIMATE NO: 0006 09:00:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0295 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70310 *F/A LANDSCAPING RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70380 F/A EROSION CONTROL 21,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 900-00006  ADDED ITEM (DOLLAR)/ 0.000 -200.000
DOL 0.000 0.00
1.00000 -200.000 -200.00
0920 900-00006 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATIONS #3, #4 0.000 -2,100.000
AND #5 PER 105 #5A
DOL 0.000 0.00
1.00000 -2,100.000 -2,100.00
0925 900-00006  ADDED ITEM (DOLLAR)/ 0.000 -150.000
DOL 0.000 0.00
1.00000 -150.000 -150.00
CAT 0200 CURRENT AMT $ 1,296,108.92 $ 63,197.10% 975,885.82
CAT NO0201 TRAFFIC SIGNAL ITEMS
0900 202-00831 REM TRAF SIG HEAD 0.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0905 614-10150 12 IN LED (BALL) 26.000 0.000
EACH 26.000 7,286.24
280.24000 26.000 7,286.24
0910 614-70336 TRAF SIG FACE (12-12-12) 0.000 0.000
EACH 0.000 0.00
909.35000 0.000 0.00
CAT 0201 CURRENT AMT $ 7,286.24 $ 7,286.24 % 7,286.24
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PCN: 13359-BID ESTIMATE RUN 11/24/2004
PROJECT: STA 0881-013 ESTIMATE NO: 0006 09:00:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0315 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0320 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0325 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 21,000.00 $ 0.00s 21,000.00

PROJECT TOTAL

CURRENT AMT §

1,324,395.16 $

70,483.34 $ 1,004,172.06



